Print Date: 01/13/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN333

Contractor:

Contractor's P.O. Box 67100
Address: Harrisburg, PA 17106

Gannett Fleming Project Development Corporation

Estimate Number: 0022 Estimate Type: Progress

Contract Location: SmartWay Intelligent Transportation SystemExpansion on I-65S

Counties: DAVIDSON, WILLIAMSON

Project(s): 98301-3103-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,895,190.89

$308,832.80

$3,204,023.69

$-3,382.32
$0.00

$3,200,641.37

Previous to Date
$2,889,850.87

$308,832.80

$3,198,683.67

$-3,382.32
$0.00

$3,195,301.35

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$5,340.02
$0.00
$5,340.02
$0.00
$0.00
5,340.02

Pay Period: 12/1/2016

Current Contract:
Original Contract:

to 12/31/2016

Time
958.0 Days
748.0 Days
748.0 Days

78.08 9,

60.19 %
17.89 %

Dates
10/17/2014

10/29/2014
11/24/2014
12/15/2014
02/23/2015
07/29/2017

Amounts

$4,818,341.19
$4,725,487.40
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Print Date:
JJ07919

01/13/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98301-3103-44

100.00 NH-I-098-3(26)

5,340.02 The expansion of the Region 3 SmartWay Intelligent Transport

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 9007 104-04.02 LS ADDITIONAL Bid: 0.000 Unit Price: $92,853.79
COMPENSATION(DESCRIPT)/DM¢  This Est: 0.000 This Est: $0.00
Structures Redesign Total: 0.450 Total: $41,784.21
98301-3103-44 0100 9006 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 9005 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0010 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $3,597.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,597.00
98301-3103-44 0100 0020 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 100.000 Unit Price: $81.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 9001 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $122.25
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 9002 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $122.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0030 209-03.21 L.F. FILTER SOCK (12 INCH) Bid: 1,300.000 Unit Price: $4.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0040 209-05 C.Y. SEDIMENT REMOVAL Bid: 100.000 Unit Price: $81.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0050 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,280.000 Unit Price: $0.85
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0060 209-09.01 BAG SANDBAGS Bid: 384.000 Unit Price: $17.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $68.00
98301-3103-44 0100 0070 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 1,600.000 Unit Price: $1.85
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0080 209-40.33 EACH CATCH BASIN PROTECTION Bid: 10.000 Unit Price: $517.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $517.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0090 209-40.34 EACH CATCH BASIN PROTECTION Bid: 10.000 Unit Price: $449.00
(TYPEE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0100 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 40.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0110 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,135.000 Unit Price: $23.00
This Est: 0.000 This Est: $0.00
Total: 475.000 Total: $10,925.00
0100 0110 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -50.000 Adj Total: -1,150.00
98301-3103-44 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $34.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0120 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13} Bid: 4.000 Unit Price: $663.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $663.00
98301-3103-44 0100 0130 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $2,379.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0140 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 404.000 Unit Price: $49.00
This Est: 108.980 This Est: $5,340.02
Total: 108.980 Total: $5,340.02
98301-3103-44 0100 0150 711-05.01 L.F. REMOVAL & DISPOSAL OF Bid: 50.000 Unit Price: $218.00
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0160 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $16,000.00
This Est: 0.000 This Est: $0.00
Total: 0.650 Total: $10,400.00
98301-3103-44 0100 0170 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,400.000 Unit Price: $31.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0180 712-02.36 L.F. REMOVE AND RELOCATE Bid: 4,800.000 Unit Price: $18.75
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0190 712-04.01 EACH FLEXIBLE DRUMS Bid: 80.000 Unit Price: $49.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $6,174.00
98301-3103-44 0100 0200 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 680.000 Unit Price: $7.60
This Est: 0.000 This Est: $0.00
Total: 795.800 Total: $6,048.08

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0210 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $1,630.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,520.00
98301-3103-44 0100 0220 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $7,820.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,820.00
98301-3103-44 0100 0230 713-16.02 EACH TRUCK MOUNTED IMPACT Bid: 1.000 Unit Price: $11,405.00
ATTENUATOR (W/FLASHING This Est: 0.000 This Est: $0.00
ARROW BOARD) Total: 0.000 Total: $0.00
98301-3103-44 0100 0240 714-08.09 EACH LIGHT STANDARDS Bid: 5.000 Unit Price: $2,827.00
(DESCRIPTION)/(25 FT POLE This Est: 0.000 This Est: $0.00
HEIGHT) Total: 5.000 Total: $14,135.00
0100 0240 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -7,276.05
0100 0240 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,276.05
98301-3103-44 0100 0250 714-08.10 EACH LIGHT STANDARDS Bid: 9.000 Unit Price: $2,892.00
(DESCRIPTION)/(30 FT POLE This Est: 0.000 This Est: $0.00
HEIGHT) Total: 9.000 Total: $26,028.00
0100 0250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -19,324.14
0100 0250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 19,324.14
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0260 714-08.11 EACH LIGHT STANDARDS Bid: 4.000 Unit Price: $2,900.00
(DESCRIPTION)/(35 FT POLE This Est: 0.000 This Est: $0.00
0100 0260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -7,297.86
0100 0260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,297.86
98301-3103-44 0100 0270 714-08.12 EACH LIGHT STANDARDS Bid: 1.000 Unit Price: $2,950.00
(DESCRIPTION)/(40 FT POLE This Est: 0.000 This Est: $0.00
98301-3103-44 0100 0280 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $400,000.00
This Est: 0.000 This Est: $0.00
Total: 0.590 Total: $236,000.00
98301-3103-44 0100 0290 725-20.02 EACH CCTV POLE & FOUNDATION (80F  Bid: 12.000 Unit Price: $25,700.00
POLE W/LWRNG DVICE) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $257,000.00
0100 0290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -95,070.00
0100 0290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 106,127.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0300 725-20.03 EACH LOWERING TOOL FOR CAMERA Bid: 2.000 Unit Price: $1,966.00
LOWERING DEVICE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0310 725-20.07 EACH CCTV POLE & FOUNDATION (80F  Bid: 2.000 Unit Price: $33,938.00
POLE W/DUAL LWRNG DVICE) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $67,876.00
0100 0310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -18,122.00
0100  031C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,122.00
98301-3103-44 0100 0320 725-20.22 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $64,032.00
STRUCTURE (SPANS 51FT TO This Est: 0.000 This Est: $0.00
70FT)/(SPANS 51 FT TO 70 FT) Total: 0.450 Total: $28,814.40
98301-3103-44 0100 0330 725-20.23 EACH STEEL OVERHEAD SIGN Bid: 2.000 Unit Price: $109,368.00
STRUCTURE (SPANS 71FT TO This Est: 0.000 This Est: $0.00
90FT)/(SPANS 71 FT TO 90 FT) Total: 0.900 Total: $98,431.20
98301-3103-44 0100 0340 725-20.43 EACH PULL BOX (TYPE C) Bid: 85.000 Unit Price: $439.00
This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $39,510.00
0100 0340 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 85.000 Adj Total: -13,338.78
0100 0340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,338.76

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0350 725-20.44 EACH PULL BOX (TYPE D) Bid: 59.000 Unit Price: $1,057.00
This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $56,021.00
0100 0350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 53.000 Adj Total: -25,555.56
0100 0350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 28,448.66
98301-3103-44 0100 0360 725-20.45 EACH PULL BOX (TYPE E) Bid: 82.000 Unit Price: $1,416.00
This Est: 0.000 This Est: $0.00
Total: 78.000 Total: $110,448.00
0100 0360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 78.000 Adj Total: -42,352.61
0100 0360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 44,524 .54
98301-3103-44 0100 0370 725-20.55 L.F. CABLE (1/C #6 AWG.) Bid: 9,825.000 Unit Price: $0.93
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0380 725-20.56 L.F. CABLE (1/C #4 AWG.) Bid: 15,030.000 Unit Price: $1.22
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0380 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,201.30

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0390 725-20.57 L.F. CABLE (1/C #2 AWG.) Bid: 9,435.000 Unit Price: $1.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  039C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,733.03
98301-3103-44 0100 0400 725-20.71 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0410 725-20.81 EACH RADIO & ANTENNA (TYPE A) Bid: 4.000 Unit Price: $2,558.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0420 725-20.82 EACH RADIO & ANTENNA (TYPE B) Bid: 3.000 Unit Price: $2,550.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0430 725-20.91 EACH CCTV CAMERA SYSTEM (PAN Bid: 16.000 Unit Price: $4,549.00
TILT & ZOOM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0440 725-21.01 EACH DYNAMIC MESSAGE SIGN Bid: 3.000 Unit Price: $66,695.00
This Est: 0.000 This Est: $0.00
Total: 1.500 Total: $100,042.50
0100 0440 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.500 Adj Total: -75,331.88
0100 0440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 150,663.75
RR004 Page 10




Print Date:
JJ07919

01/13/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0450 725-21.11 EACH NETWORK SWITCH (TYPE A) Bid: 17.000 Unit Price: $1,758.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0450 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 22,414.50
98301-3103-44 0100 0460 725-21.21 EACH TERMINAL SERVER Bid: 9.000 Unit Price: $481.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0470 725-21.32 L.F. CAT 6 CABLE Bid: 380.000 Unit Price: $0.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0480 725-21.43 EACH DEMARCATION SITE (OVERHEAL Bid: 18.000 Unit Price: $3,259.00
POWER) This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $42,367.00
98301-3103-44 0100 0490 725-21.44 EACH DEMARCATION SITE Bid: 1.000 Unit Price: $3,259.00
(UNDERGROUND POWER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0500 725-21.47 EACH DEMARCATION POINT CUTOVER  Bid: 2.000 Unit Price: $2,374.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-3103-44 0100 0510 725-21.48 EACH DEMARCATION POINT RISER Bid: 19.000 Unit Price: $3,754.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $45,048.00
98301-3103-44 0100 0520 725-21.71 EACH TRANSFORMER (TYPE A) Bid: 15.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0530 725-21.72 EACH TRANSFORMER (TYPE B) Bid: 6.000 Unit Price: $839.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0540 725-21.91 EACH RADAR DETECTION SYSTEM Bid: 20.000 Unit Price: $5,355.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 74,100.00
98301-3103-44 0100 0550 725-21.96 L.F. RDS COMM CABLE Bid: 18,845.000 Unit Price: $2.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0560 725-21.97 EACH SOLAR POWER FOR RDS Bid: 5.000 Unit Price: $3,226.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0570 725-22.21 L.F. CONDUIT BANK (TYPE 1) Bid: 2,295.000 Unit Price: $7.60
This Est: 0.000 This Est: $0.00
Total: 1,380.000 Total: $10,488.00

RR004
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98301-3103-44 0100 0580 725-22.22 L.F. CONDUIT BANK (TYPE 2) Bid: 265.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $1,350.00
98301-3103-44 0100 0590 725-22.24 L.F. CONDUIT BANK (TYPE 4) Bid: 75,080.000 Unit Price: $10.20
This Est: 0.000 This Est: $0.00
Total: 74,575.000 Total: $760,665.00
0100 0590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 74,575.000 Adj Total: -106,359.58
0100 0590 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -92,204.84
0100 0590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 198,961.80
98301-3103-44 0100 0600 725-22.31 L.F. CONDUIT BANK BORED (TYPE 1) Bid: 1,030.000 Unit Price: $39.25
This Est: 0.000 This Est: $0.00
Total: 1,445.000 Total: $56,716.25
98301-3103-44 0100 0610 725-22.34 L.F. CONDUIT BANK BORED (TYPE 4) Bid: 5,245.000 Unit Price: $46.00
This Est: 0.000 This Est: $0.00
Total: 3,628.000 Total: $166,888.00
0100 0610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,378.000 Adj Total: -8,004.84
0100 0610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,730.01
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98301-3103-44 0100 0620 725-22.50 L.F. DMS CONDUIT BANK Bid: 300.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 371.000 Total: $4,081.00
98301-3103-44 0100 0630 725-22.61 L.F. STRUCTURE CONDUIT BANK Bid: 235.000 Unit Price: $57.00
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $11,400.00
98301-3103-44 0100 0640 725-22.62 L.F. STRUCTURE CONDUIT BANK Bid: 1,255.000 Unit Price: $67.00
(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 425.000 Total: $28,475.00
0100 0640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 425.000 Adj Total: -4,702.20
0100 0640 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -13,276.80
0100 0640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 26,553.60
98301-3103-44 0100 0650 725-22.64 L.F. STRUCTURE CONDUIT BANK Bid: 6,250.000 Unit Price: $73.00
(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 5,711.000 Total: $416,903.00
0100 0650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,400.000 Adj Total: -70,436.53
0100 0650 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -70,436.52
0100 0650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 140,873.04
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98301-3103-44 0100 0660 725-22.71  L.F. 2IN CONDUIT Bid: 24,430.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 27,130.000 Total: $35,269.00
0100 0660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 15,336.000 Adj Total: -11,885.42
0100 0660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,885.40
98301-3103-44 0100 0670 725-22.72 L.F. 2IN CONDUIT BORED Bid: 1,700.000 Unit Price: $19.70
This Est: 0.000 This Est: $0.00
Total: 1,057.000 Total: $20,822.90
98301-3103-44 0100 0680 725-22.73 L.F. 2IN STRUCTURE CONDUIT Bid: 1,950.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 1,947.000 Total: $50,622.00
0100 0680 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,947.000 Adj Total: -17,920.58
010C 0680 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -17,948.19
0100 0680 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 35,896.38
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98301-3103-44 0100 0690 725-23.01 EACH ITS CABLE MARKER Bid: 210.000 Unit Price: $62.00
This Est: 0.000 This Est: $0.00
Total: 113.000 Total: $7,006.00
0100  069C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 113.000 Adj Total: -3,514.17
0100 0690 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,530.74
98301-3103-44 0100 0700 725-23.10 L.F. FIBER OPTIC CABLE (72 F) Bid: 125,035.000 Unit Price: $1.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0700 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 72,395.26
98301-3103-44 0100 0710 725-23.22 L.F. FIBER OPTIC DROP CABLE (6 F) Bid: 3,956.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0720 725-23.26 EACH FIBER OPTIC CLOSURE (12 F) Bid: 18.000 Unit Price: $984.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0730 725-23.28 EACH FIBER OPTIC SPLICE FUSION Bid: 70.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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98301-3103-44 0100 0740  725-23.29 EACH FIBER OPTIC TERMINATION Bid: 5.000 Unit Price: $1,856.00
CABINET This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0750  725-23.31 EACH FIBER OPTIC DROP PANEL (12F Bid: 16.000 Unit Price: $848.00
) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0760 725-24.01 EACH CABINET (TYPE A) Bid: 15.000 Unit Price: $1,557.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0770 725-24.02 EACH CABINET (TYPE B) Bid: 19.000 Unit Price: $3,658.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0780 725-24.03 EACH CABINET (TYPE C) Bid: 4.000 Unit Price: $11,052.00
This Est: 0.000 This Est: $0.00
Total: 2.400 Total: $26,524.80
0100 0780 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.400 Adj Total: -11,695.76
0100 0780 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 19,492.93
98301-3103-44 0100 0790 725-24.11 EACH ITS COMMUNICATIONS HUB Bid: 1.000 Unit Price: $1,800.00
(DESCRIPTION)/(HUB B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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98301-3103-44 0100 0800 725-24.12 EACH ITS COMMUNICATIONS HUB Bid: 1.000 Unit Price: $2,000.00
(DESCRIPTION)/(TMC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0810  725-24.25 HOUR UNSCHEDULED MAINTENANCE  Bid: 100.000 Unit Price: $144.00
LABOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0820 725-24.31 LS SPARE PARTS Bid: 1.000 Unit Price: $120,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0820 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,996.36
98301-3103-44 0100 0830 725-24.41 LS BURN-IN PERIOD Bid: 1.000 Unit Price: $29,264.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0840 725-24.51 LS SYSTEM INTEGRATION Bid: 1.000 Unit Price: $23,026.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0850 725-24.55 LS AS-BUILT PLANS Bid: 1.000 Unit Price: $8,400.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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98301-3103-44 0100 0860 725-24.61 LS TRAINING Bid: 1.000 Unit Price: $9,928.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0870 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 2,030.000 Unit Price: $2.78
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0880 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,110.000 Unit Price: $6.48
12IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.00
Total: 1,702.500 Total: $11,032.20
0100  088C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -202.500 Adj Total: -1,312.20
98301-3103-44 0100 0890 801-01 UNIT SEEDING (WITH MULCH) Bid: 21.000 Unit Price: $58.45
This Est: 0.000 This Est: $0.00
Total: 832.510 Total: $48,660.21
98301-3103-44 0100 9003 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $26.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0900 801-03 M.G. WATER (SEEDING & SODDING) Bid: 2.000 Unit Price: $108.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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98301-3103-44 0100 9004 801-06 UNIT MULCH Bid: 0.000 Unit Price: $35.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-3103-44 0100 0910 803-01 S.Y. SODDING (NEW SOD) Bid: 200.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 128.000 Total: $640.00
98301-3103-44 0100 0920 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 200.000 Unit Price: $2.00
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 760.060 Total: $1,520.12
0100 0920 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -460.060 Adj Total: -920.12
V47 - TSMR  *END OF REPORT*
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